



Santiago, 27 de agosto, 2025
IIFF-E-035-2025

Sr. Rodrigo Espinoza V.
Coordinador Eléctrico Nacional
Vía email

Ref.: Remite plan y calendarización de trabajos asociados a la implementación del módulo de medición fasorial

[1] DE 04823-25 Instruye implementación y solicita plan de trabajo para implementación de puntos de monitoreo del Módulo de Medición Fasorial del SEN.

De nuestra consideración,

En relación con la materia de la referencia y, de acuerdo con la referencia **[1]**, se adjunta plan de trabajo asociado a la implementación del módulo de medición fasorial.

Nombre Tarea	Comienzo	Fin
Plan de trabajo PFV Willka	01-09-2025	16-01-2026
Planificación	01-09-2025	04-09-2025
Levantamiento	05-09-2025	22-09-2025
Ing. Básica	23-09-2025	15-10-2025
Ing. De Detalle	01-09-2025	29-09-2025
Adquisición de Equipos	05-09-2025	30-10-2025
Implementación	31-10-2025	17-11-2025
Pruebas FAT	18-11-2025	21-11-2025
Montaje	24-11-2025	19-12-2025
Pruebas SAT	22-12-2025	12-01-2026
Cierre técnico	13-01-2026	16-01-2026

El detalle de los trabajos se adjunta en el **Anexo 1** de esta carta.

Saludos Cordiales.

Luis C. Fredes B.
Luis C. Fredes B. (Aug 27, 2025 15:29:55 EDT)
Luis Cristian Fredes Bastías
Inversiones Fotovoltaicas SpA

IIFF-E-035-25

Final Audit Report

2025-08-27

Created:	2025-08-27
By:	Misael Gonzalez (misael.gonzalez@metlengroup.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAXiTiAjvXEqLzAk4eRLb-OHbN6t-e6Qgq

"IIFF-E-035-25" History

-  Document created by Misael Gonzalez (misael.gonzalez@metlengroup.com)
2025-08-27 - 7:29:04 PM GMT
-  Document emailed to Luis Fredes (luis.fredes@metlengroup.com) for signature
2025-08-27 - 7:29:07 PM GMT
-  Email viewed by Luis Fredes (luis.fredes@metlengroup.com)
2025-08-27 - 7:29:28 PM GMT
-  Signer Luis Fredes (luis.fredes@metlengroup.com) entered name at signing as Luis C. Fredes B.
2025-08-27 - 7:29:53 PM GMT
-  Document e-signed by Luis C. Fredes B. (luis.fredes@metlengroup.com)
Signature Date: 2025-08-27 - 7:29:55 PM GMT - Time Source: server
-  Agreement completed.
2025-08-27 - 7:29:55 PM GMT